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Project Name: MSP - MI Cyber Command Center IRIP
Project Manager: Andrew Fralick

Project Status: Green

Key Milestone Baseline Revised Actual Status
21. Project Initiation 12/31/2014 12/31/2014 12/12/2014 Completed

23. Project Execution / Control 12/31/2015 12/31/2015 GREEN

24. Project Closeout 12/31/2015 12/31/2015 GREEN

Activity Status
Confirmed process for invoice payment. Received proposed budget for 2015.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$500,000.00 $500,000.00 $0.00

ITIF Budget = $500,000ITIF Actuals to Date = $0
 

Major Project Accomplishments:
There are no project accomplishments to report.

Next Steps:
• Work with MSP to develop Spend Plan.
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